
CHANGE ( )RDER NO.1
CONTRAC r # 02-087
PROJECT ~ GG0100

DATE: 4.12.02
PROJECT DESCRIPTION: Municipal Court

P.O.#

OWNER: CONTRACTOR

Ph: 979.696.7745
City of College Station
P.O. Box 9960
College Station, Texas 77842

JACODY

2400 Frost

ColleQe Station, Texas 77845 Fax: 979.696.7745

PURPOSE OF THIS CHANGE OR DER: Value Engineering
Item 1: Remove Interior Monum ~ntal Stair, railina and auardrail

litem 2: Chance from riqid to fie) ible MC cable.
Item 3: Modi without affectin oints.
Item 4: Chance rom s aln ess s ee 01 e oartitions to painted steel.
Item 5. Chan e front ent vestil lule ~nd can~ey fr~m m~tal pa~e! to stucco.
Item 6: ChanQe lavatory counter :ODS from soild surface to Dlastic laminate.

1 Remove Interior Monumental Stair,
railinq alld quardrail

$ 40,555

2 Change from rigid to flexible MC:

cable
$ 8,000

3 $ 5,000

4
$ 2, 171

5

Modify ~ lant (landscaping) quantity
without c Iffecting points

Change from stainless steel toilet
partition; to painted steel.

Change front entry vestibule an(j
canopy j rom metal panel to stucco.

Change lavatory countertops from
I soild sur 'ace tQ plastic laminate,

$ 32,466

6 $1,984

THE NET AEEECT OF TH S CHANQ~ ORDER IS A $90,176 Decrease.

ORIGINAL CONTRACT AMOUNT
Change Order No.1
Change Order No.2
Change Order No.3
REVISED CONTRACT AMOUNT

$ 2,903,283.00
$ 90, 176.00
$
$

3.11 % of Original Contract Amount
% of Original Contract Amount
% of Original Contract Amount

$ 2,813, 107.00

ORIGINAL CONTRACT TIME
Change Order No 1 Time Extensic 1 or Reduction
Change Order No.2 Time Extensic 1 or Reduction
Change Order No.3 Time Extensic 1 or Reduction
REVISED CONTRACT TIME

Days.
Days -

Days
Days
Days.

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPL!:TION DATE

.330
None

.None
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CITY 1!~ Date
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D~~R/ ADMINIS rRATOR Date


